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ESTIMATE RUN 02/17/2005

ESTIMATE SUMMARY 11:20:01

CONTID: C13501 ESTIMATE NO: 0021 PROG 2002

PCN: 13501-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wolf Cr Tunnel Lining&Roadway PERCENT TIME:

PROJECT NO: NH 1602-083

Wolf Cr Tunnel Lining&Roadway

NAME OF ROAD:

PROJECT COUNTIES: MINERAL

CONTRACTOR:

ASI RCC, INC. PAY PERIOD ENDING 02/14/2005 DATE TIME STARTED 03/04/2003

28221 COUNTY ROAD 319 DATE LET 12/19/2002 DATE WORK BEGAN

DATE AWARDED 01/29/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/04/2003 DATE ACCEPTED

BUENA VISTA CO 81211 719/395-8625 DATE NOTICE TO PROCEED 03/04/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,756,669.87 PARTICIPATING $ $ 184,450.00

AWARD PROJECT AMT: 12,234,814.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-4,261.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,766.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

141.95

714.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/18/2004 ??:??:??

5/28/2004 ??:??:??

92.84%

912,838.42

184,450.00

180,189.00

177,422.25

$

$

$

$

11,843,831.45

0.00

11,843,831.45

0.00

11,843,831.45

-24,919.86

0.00

11,818,911.59

0.00

AMOUNT DUE 11,818,911.59 177,422.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 177,422.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 357.000 357.000

LF 0.000 0.00

7.00000 357.000 2,499.00

202-00035

0010 REMOVAL OF DELINEATOR 42.000 42.000

EACH 0.000 0.00

10.00000 42.000 420.00

202-00090

0015 *REMOVAL OF WALL 366.000 366.000

LF 0.000 0.00

20.00000 366.000 7,320.00

202-00155

0020 *REMOVAL OF ASPHALT MAT 23,358.000 23,358.000

SY 0.000 0.00

3.00000 23,358.000 70,074.00

202-00220

0025 *REMOVAL OF ASPHALT MAT (PLANING) 3,353.000 3,353.000

SY 0.000 0.00

7.25000 3,353.000 24,309.25

202-00240

0030 REMOVAL OF GROUND SIGN 6.000 6.000

EACH 0.000 0.00

50.00000 6.000 300.00

202-00810

0035 REMOVAL OF SIGN PANEL 0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

202-00821

0040 REMOVAL OF GUARDRAIL TYPE 3 276.000 276.000

LF 0.000 0.00

3.50000 276.000 966.00

202-01130

0045 REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

160.00000 2.000 320.00

202-01300

0050 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 9,485.000 9,485.000

CY 0.000 0.00

10.50000 9,485.000 99,592.50

203-00010

0055 MUCK EXCAVATION 359.000 359.000

CY 0.000 0.00

7.50000 359.000 2,692.50

203-00100
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01100

0065 BLADING 5.000 5.000

HOUR 0.000 0.00

90.00000 5.000 450.00

203-01500

0070 BACKHOE 31.000 31.000

HOUR 0.000 0.00

110.00000 31.000 3,410.00

203-01510

0075 DOZING 16.500 16.500

HOUR 0.000 0.00

100.00000 16.500 1,650.00

203-01550

0080 FRONT END LOADER (RUBBER TIRED) 0.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01590

0085 COMBINATION LOADER 39.000 39.000

HOUR 0.000 0.00

65.00000 39.000 2,535.00

203-01594

0090 *STRUCTURE EXCAVATION 926.000 926.000

CY 0.000 0.00

7.00000 926.000 6,482.00

206-00000

0095 STRUCTURE BACKFILL (FLOW-FILL) 266.000 265.900

CY 0.000 0.00

120.00000 265.900 31,908.00

206-00065

0100 *STRUCTURE BACKFILL (CLASS 1) 24.000 24.000

CY 0.000 0.00

17.00000 24.000 408.00

206-00100

0105 TOPSOIL 69.000 66.000

CY 0.000 0.00

30.00000 66.000 1,980.00

207-00205

0110 EROSION BALES (WEED FREE) 92.000 92.000

EACH 0.000 0.00

25.00000 92.000 2,300.00

208-00011
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SILT FENCE 5,320.000 5,320.000

LF 0.000 0.00

2.75000 5,320.000 14,630.00

208-00020

0120 STORM DRAIN INLET PROTECTION 14.000 14.000

EACH 0.000 0.00

125.00000 14.000 1,750.00

208-00050

0125 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

6,150.00000 1.000 6,150.00

208-00100

0130 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00200

0135 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 13,600.000 13,600.000

GAL 0.000 0.00

1.00000 13,600.000 13,600.00

209-00600

0140 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

210-00810

0145 RESET GUARDRAIL TYPE 4 120.000 120.000

LF 0.000 0.00

10.00000 120.000 1,200.00

210-01140

0150 *SEEDING (NATIVE) 6.700 6.700

ACRE 0.000 0.00

765.00000 6.700 5,125.50

212-00006

0155 *SOIL PREPARATION (SPECIAL) 6.700 6.700

ACRE 0.000 0.00

1,150.00000 6.700 7,705.00

212-00047

0160 *MULCHING (WEED FREE STRAW) 6.700 6.700

ACRE 0.000 0.00

460.00000 6.700 3,082.00

213-00004

0165 *MULCHING (WOOD CHIP) 162.000 162.000

CF 0.000 0.00

3.50000 162.000 567.00

213-00008
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCH TACKIFIER 1,334.000 1,334.000

LB 0.000 0.00

2.30000 1,334.000 3,068.20

213-00061

0175 LANDSCAPE BOULDER 12.000 12.000

EACH 0.000 0.00

140.00000 12.000 1,680.00

213-00700

0180 LANDSCAPE BOULDER (SPECIAL) 8.000 8.000

EACH 0.000 0.00

210.00000 8.000 1,680.00

213-00705

0185 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

214-00000

0190 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 307.000 307.000

EACH 0.000 0.00

32.00000 307.000 9,824.00

214-00350

0195 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

4.50000 0.000 0.00

214-01010

0200 AGGREGATE BASE COURSE (CLASS 2) 7,728.670 7,728.670

TON 0.000 0.00

11.75000 7,728.670 90,811.87

304-02000

0205 *AGGREGATE BASE COURSE (CLASS 6) 9,246.710 9,246.710

TON 0.000 0.00

12.50000 9,246.710 115,583.88

304-06000

0210 *AGGREGATE BASE COURSE (SPECIAL) 2,316.000 2,316.000

TON 0.000 0.00

15.00000 2,316.000 34,740.00

304-09014

0215 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 65.120 65.120

TON 0.000 0.00

172.50000 65.120 11,233.20

403-00720

0220 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 5,210.460 5,210.460

TON 0.000 0.00

65.00000 5,210.460 338,679.90

403-34731
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,422.000 3,422.000

GAL 0.000 0.00

3.00000 3,422.000 10,266.00

411-10255

0230 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000 0.000

GAL 0.000 0.00

3.00000 0.000 0.00

411-21020

0235 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 293.500 293.500

TON 0.000 0.00

175.00000 293.500 51,362.50

507-00400

0240 CONCRETE CLASS B (WALL) 8.000 8.000

CY 0.000 0.00

600.00000 8.000 4,800.00

601-01050

0245 *REINFORCING STEEL 435.000 435.000

LB 0.000 0.00

0.75000 435.000 326.25

602-00000

0250 24 INCH CORRUGATED STEEL PIPE 437.000 437.000

LF 0.000 0.00

75.00000 437.000 32,775.00

603-10240

0255 30 INCH CORRUGATED STEEL PIPE 76.000 76.000

LF 0.000 0.00

80.00000 76.000 6,080.00

603-10300

0260 48 INCH CORRUGATED STEEL PIPE 96.000 96.000

LF 0.000 0.00

165.00000 96.000 15,840.00

603-10480

0260 MATERIAL ALLOWANCE 48 INCH C.S.P. 0.000

LF 0.000 0.00

21.60000 0.000 0.00

0265 24 INCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

140.00000 6.000 840.00

603-30024

0270 30 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

265.00000 1.000 265.00

603-30030
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 48 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

603-30048

0275 MATERIAL ALLOWANCE 48 INCH FLARED END SECTION 0.000

EACH 0.000 0.00

607.50000 0.000 0.00

0280 12 INCH DUCTILE IRON PIPE 1,211.000 1,211.000

LF 0.000 0.00

28.50000 1,211.000 34,513.50

603-82012

0280 MATERIAL ALLOWANCE 12 INCH DUCTILE IRON PIPE 0.000

LF 0.000 0.00

11.86230 0.000 0.00

0285 INLET TYPE C (10 FOOT) 7.000 7.000

EACH 0.000 0.00

3,300.00000 7.000 23,100.00

604-00310

0290 INLET TYPE R SPECIAL (5 FOOT) 6.000 6.000

EACH 0.000 0.00

2,450.00000 6.000 14,700.00

604-19405

0295 INLET TYPE R SPECIAL (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,150.00000 1.000 5,150.00

604-19410

0300 12 INCH PERFORATED PIPE UNDERDRAIN 1,935.000 1,935.000

LF 0.000 0.00

33.50000 1,935.000 64,822.50

605-00120

0305 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,411.000 1,411.000

LF 0.000 0.00

17.50000 1,411.000 24,692.50

606-00301

0310 *END ANCHORAGE TYPE 3B 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

606-01320

0315 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

1,000.00000 6.000 6,000.00

606-01370
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *END ANCHORAGE (NONFLARED) 3.000 3.000

EACH 0.000 0.00

1,750.00000 3.000 5,250.00

606-02003

0325 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,250.00000 4.000 5,000.00

606-02005

0330 ROAD CLOSURE GATE 2.000 2.000

EACH 0.000 0.00

2,850.00000 2.000 5,700.00

607-60620

0335 MEDIAN COVER MATERIAL (STONE) 0.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

610-00050

0340 MEDIAN COVER MATERIAL (STONE) (SPECIAL) 8.000 8.000

TON 0.000 0.00

250.00000 8.000 2,000.00

610-00051

0345 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 85.000 85.000

EACH 0.000 0.00

40.00000 85.000 3,400.00

612-00031

0350 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 28.000 28.000

EACH 0.000 0.00

50.00000 28.000 1,400.00

612-00032

0355 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 38.000 38.000

EACH 0.000 0.00

50.00000 38.000 1,900.00

612-00033

0360 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 4,562.000 4,562.000

LF 0.000 0.00

3.50000 4,562.000 15,967.00

613-00402

0365 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 9,119.000 9,119.000

LF 0.000 0.00

3.50000 9,119.000 31,916.50

613-00602

0370 PULL BOX (INSTALL ONLY) 3.000 3.000

EACH 0.000 0.00

425.00000 3.000 1,275.00

613-07199
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 VAULT (INSTALL ONLY) 4.000 4.000

EACH 0.000 0.00

550.00000 4.000 2,200.00

613-08000

0380 *SIGN PANEL (CLASS II) 120.000 120.000

SF 0.000 0.00

28.50000 120.000 3,420.00

614-00012

0385 *STEEL SIGN POST (U-2) 11.000 11.000

LF 0.000 0.00

10.00000 11.000 110.00

614-00200

0390 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 90.000 90.000

LF 0.000 0.00

35.00000 90.000 3,150.00

614-01552

0395 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

614-85115

0400 *ANTI-ICING SYSTEM 1.000 0.900

L S 0.000 0.00

155,000.00000 0.900 139,500.00

614-86756

0405 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

625-00000

0410 CONSTRUCTION SURVEYING (HOURLY) 100.000 100.000

HOUR 0.000 0.00

175.00000 100.000 17,500.00

625-00001

0415 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

800,000.00000 1.000 800,000.00

626-00000

0420 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

23,500.00000 1.000 23,500.00

626-01000

0425 *PAVEMENT MARKING PAINT 37.000 37.000

GAL 0.000 0.00

45.00000 37.000 1,665.00

627-00001
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 0.000 0.000

SF 0.000 0.00

16.50000 0.000 0.00

627-00003

0435 *EPOXY PAVEMENT MARKING 82.000 82.000

GAL 0.000 0.00

165.00000 82.000 13,530.00

627-00005

0440 SURVEY MONUMENT (TYPE 2) 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

629-01002

0445 *FLAGGING 5,953.500 5,953.500

HOUR 0.000 0.00

21.00000 5,953.500 125,023.50

630-00000

0450 *TRAFFIC CONTROL INSPECTION 165.000 148.000

DAY 0.000 0.00

80.00000 148.000 11,840.00

630-00007

0455 *TRAFFIC CONTROL MANAGEMENT 214.000 214.000

DAY 0.000 0.00

390.00000 214.000 83,460.00

630-00012

0460 *FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.000 0.00

225.00000 1.800 405.00

630-80001

0465 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.700

EACH 0.000 0.00

75.00000 2.700 202.50

630-80335

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 25.200

EACH 0.000 0.00

40.00000 25.200 1,008.00

630-80341

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 41.400

EACH 0.000 0.00

100.00000 41.400 4,140.00

630-80342

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600

EACH 0.000 0.00

135.00000 3.600 486.00

630-80343
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 77.000 57.600

SF 0.000 0.00

15.00000 57.600 864.00

630-80344

0490 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

0.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

630-80356

0495 *DRUM CHANNELIZING DEVICE 80.000 72.000

EACH 0.000 0.00

40.00000 72.000 2,880.00

630-80360

0500 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000

EACH 0.000 0.00

65.00000 9.000 585.00

630-80363

0505 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 70.000 23.400

EACH 0.000 0.00

75.00000 23.400 1,755.00

630-80364

0510 *PORTABLE TRAFFIC SPEED MONITOR 1.000 0.900

EACH 0.000 0.00

4,950.00000 0.900 4,455.00

630-80367

0515 CONCRETE BARRIER (TEMPORARY) 1,106.000 995.400

LF 0.000 0.00

21.50000 995.400 21,401.10

630-80370

0520 *TRAFFIC CONE 100.000 76.500

EACH 0.000 0.00

8.50000 76.500 650.25

630-80380

0525 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000

L S 0.000 0.00

200.00000 0.000 0.00

630-80510

0530 MOBILE PROFILOGRAPH OPERATION ZONE 0.000 0.000

L S 0.000 0.00

3,250.00000 0.000 0.00

630-80560

0535 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 F/A PARTNERING 1,580.500 1,580.500

F A 0.000 0.00

1.00000 1,580.500 1,580.50

700-70011

0545 F/A ASPHALT PAVEMENT INCENTIVE 402.240 402.240

F A 0.000 0.00

1.00000 402.240 402.24

700-70012

0550 F/A CONCRETE INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0555 F/A ON-THE-JOB TRAINEE 1,270.800 1,270.800

EACH 0.000 0.00

1.00000 1,270.800 1,270.80

700-70020

0560 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0565 F/A QUALITY INCENTIVE PAYMENT 11,090.790 11,090.790

F A 0.000 0.00

1.00000 11,090.790 11,090.79

700-70025

0570 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0575 F/A ADJUST (ADJUST UTILITIES) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060

0580 F/A POTHOLE UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70170

0585 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0870 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OUT OF 
SPECIFICATION MATERIALS

-950.000 -950.000

DOL 0.000 0.00

1.00000 -950.000 -950.00

900-00006
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0880 FURN 4 IN ELEC COND 3,469.000 3,469.000

LF 0.000 0.00

1.61000 3,469.000 5,585.09

613-02400

0920 ADDED ITEM (LUMP SUM)/ MCR LINE 5 - CHANGE 
CONSTRUCTION SIGN MOUNTING SYSTEM

1.000 1.000

L S 0.000 0.00

3,003.64000 1.000 3,003.64

900-00014

0960 ADDED ITEM (DOLLAR)/ MOBILIZATION - AUTO-PAY OVERRIDE 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0975 ADDED ITEM (DOLLAR)/ MCR LINE 9 - ADDED FRENCH DRAIN 
AT EAST END OF TUNNEL

3,124.620 3,124.620

DOL 0.000 0.00

1.00000 3,124.620 3,124.62

900-00006

0980 ADDED ITEM (DOLLAR)/ MCR LINE 10 - TIE-INS FOR 
GUARDRAIL AND IMPACT ATTENUATOR TO

2,297.450 2,297.450

DOL 0.000 0.00

1.00000 2,297.450 2,297.45

900-00006

1000 ADDED ITEM (DOLLAR)/ MCR LINE 6 - PAYMENT FOR UTILITY 
REPAIR TO UNDERGROUND

5,141.460 5,141.460

DOL 0.000 0.00

1.00000 5,141.460 5,141.46

900-00006

1010 ADDED ITEM (EACH)/ MCR LINE 16 - THIN LEAF ALDERS (1 
QT)

0.000 0.000

EACH 0.000 0.00

11.77000 0.000 0.00

900-00007

1020 F/A ADD ITEM 609-60011 - CURB TYPE 6 M (ASPHALT) 17,747.130 17,747.130

F A 0.000 0.00

1.00000 17,747.130 17,747.13

700-70036

1025 ADDED ITEM (LUMP SUM)/ MCR LINE 19 - 24"X 24' SLIDE 
HEADGATE (FURNISH ONLY)

1.000 1.000

L S 0.000 0.00

3,019.90000 1.000 3,019.90

900-00014

1035 ADDED ITEM (EACH)/ MCR LINE 22 - THIN LEAF ALDERS (1 
GAL)

193.000 193.000

EACH 0.000 0.00

18.65000 193.000 3,599.45

900-00007

1040 PREFORM PLASTIC PVMT MKG (TY A) (INLAID) MCR LINE 24 -
PREFORMED PLASTIC PAVEMENT MARKING

1,565.000 1,565.000

SF 0.000 0.00

16.50000 1,565.000 25,822.50

627-01003
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1065 ADDED ITEM (DOLLAR)/ MCR LINE 28 - SUBSTITUE 1550 GAL 
DOUBLE WALL TANK FOR 3000

12,002.300 12,002.300

DOL 0.000 0.00

1.00000 12,002.300 12,002.30

900-00006

1100 ADDED ITEM (LUMP SUM)/ ADDITIONAL CONCRETE - ASI 
OVERBREAL CLAIM -

1.000 1.000

L S 0.000 0.00

202,168.50000 1.000 202,168.50

900-00014

CAT 0200 $0.00 2,979,055.27CURRENT AMT 3,024,289.42 $$

CAT NO0300 TUNNEL/PORTAL N-09-F 

0590 ROCK SCALER 0.000 0.000

HOUR 0.000 0.00

450.00000 0.000 0.00

203-02300

0595 ROCK REINFORCEMENT (TEMPORARY A) 0.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

211-01121

0600 ROCK REINFORCEMENT (PERMANENT A) 2,156.000 2,156.000

LF 0.000 0.00

36.50000 2,156.000 78,694.00

211-01123

0605 PRESSURE CELL PAIRS 0.000 0.000

EACH 0.000 0.00

9,300.00000 0.000 0.00

211-01180

0610 MONITORING AND ABANDONMENT OF INSTRUMENTATION 1.000 1.000

L S 0.000 0.00

61,500.00000 1.000 61,500.00

211-04000

0615 *CONCRETE PAVEMENT (4 INCH) 178.000 178.000

SY 0.000 0.00

60.00000 178.000 10,680.00

412-00400

0620 *CONCRETE PAVEMENT (9-1/2 INCH) 4,267.000 4,267.000

SY 0.000 0.00

72.00000 4,267.000 307,224.00

412-00950

0625 CONCRETE SLOPE AND DITCH PAVING 15.000 15.000

CY 0.000 0.00

325.00000 15.000 4,875.00

507-00000
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0630 TUNNEL DRAINAGE MEMBRANE LINING 9,330.000 9,330.000

SY 0.000 0.00

47.50000 9,330.000 443,175.00

515-00251

0630 MATERIAL ALLOWANCE MASTERSEAL 340FA 0.000

CY 0.000 0.00

9.79306 0.000 0.00

0630 MATERIAL ALLOWANCE MASTERSEAL 340FA 0.000

SY 0.000 0.00

6.96794 0.000 0.00

0635 *CONCRETE SEALER 1,373.000 1,344.000

SY 0.000 0.00

7.00000 1,344.000 9,408.00

515-00400

0640 CONCRETE CLASS B (MISCELLANEOUS) 3.500 3.500

CY 0.000 0.00

850.00000 3.500 2,975.00

601-01025

0645 CONCRETE CLASS D (MISCELLANEOUS) 1,260.700 1,260.700

CY 0.000 0.00

400.00000 1,260.700 504,280.00

601-03020

0650 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 0.000 0.000

SY 0.000 0.00

125.00000 0.000 0.00

601-10075

0655 *ADIT FINAL LINING (SHOTCRETE, 3 INCH MIN THICK, 5000 
PSI MI 

197.000 197.000

LF 0.000 0.00

250.00000 197.000 49,250.00

601-10080

0660 *TUNNEL FINAL LINING (NON-PORTAL AREAS) 798.700 783.700

LF 0.000 0.00

1,650.00000 783.700 1,293,105.00

601-10090

0665 *REINFORCING STEEL 32,352.000 32,352.000

LB 0.000 0.00

0.75000 32,352.000 24,264.00

602-00000

0670 *REINFORCING STEEL (EPOXY COATED) 285,038.000 285,038.000

LB 0.000 0.00

0.80000 285,038.000 228,030.40

602-00020
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0675 4 INCH PERFORATED PIPE UNDERDRAIN 253.000 136.000

LF 0.000 0.00

7.50000 136.000 1,020.00

605-00040

0680 VERTICAL DRAINAGE WICK 17,068.000 17,068.000

LF 0.000 0.00

2.15000 17,068.000 36,696.20

605-17000

0685 *FORMATION DRAIN 3,551.000 3,551.000

LF 0.000 0.00

17.50000 3,551.000 62,142.50

605-20100

0690 WIRE MESH 0.000 0.000

SF 0.000 0.00

1.50000 0.000 0.00

607-55100

0695 *CURB, GUTTER AND SIDEWALK SPECIAL 2,080.000 2,058.000

LF 0.000 0.00

47.50000 2,058.000 97,755.00

609-22900

0700 *CONTROL BUILDING 1.000 0.990

L S 0.000 0.00

190,000.00000 0.990 188,100.00

622-00900

0705 *MECHANICAL SYSTEMS 1.000 1.000

L S 0.000 0.00

300,000.00000 1.000 300,000.00

650-00000

0705 MATERIAL ALLOWANCE FANS, DOORS, LOUVERS, HEATERS, 
DAMPERS

0.000

L S 0.000 0.00

33,410.00000 0.000 0.00

0705 MATERIAL ALLOWANCE TUNNEL JET FANS 0.000

L S 0.000 0.00

93,500.00000 0.000 0.00

0710 *FIRE PROTECTION SYSTEMS 1.000 1.000

L S 0.000 0.00

195,000.00000 1.000 195,000.00

652-00000

0710 MATERIAL ALLOWANCE FIRE PROTECTION SYS. HARDWARE 0.000

L S 0.000 0.00

72,000.00000 0.000 0.00
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0715 *SPECIAL SYSTEMS 1.000 0.999

L S 0.000 0.00

1,885,000.00000 0.999 1,883,115.00

660-00000

0715 MATERIAL ALLOWANCE SIGN SUPPORTS 0.003

L S -0.003 -4,261.00

1,420,333.33300 0.000 0.00

0720 *ELECTRICAL SYSTEMS 1.000 1.000

L S 0.000 0.00

550,000.00000 1.000 550,000.00

670-00000

0720 MATERIAL ALLOWANCE GENERATOR, CONDIUT AND CONNECTIONS 0.000

L S 0.000 0.00

550,000.00000 0.000 0.00

0725 *LIGHTING SYSTEMS 1.000 1.000

L S 0.000 0.00

2,660,000.00000 1.000 2,660,000.00

680-00000

0725 MATERIAL ALLOWANCE LIGHTING FIXTURES, ADHESIVE AND 
SUPPORT PARTS

0.000

L S 0.000 0.00

2,658,264.92000 0.000 0.00

0865 ADDED ITEM (CUBIC YARD)/ FILL IN CONCRETE - CLASS D 
FOR USE IN TUNNEL 0' TO 3' ABOVE

148.500 148.500

CY 0.000 0.00

300.00000 148.500 44,550.00

900-00004

0885 ADDED ITEM (DOLLAR)/ LIEN FROM SUBCONTRACTOR FOR 
MATERIALS/SERVICES SUPPLIED

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0890 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS - OUT OF 
SPECIFICATION CONCRETE AT TUNNEL,

-3,383.300 -3,383.300

DOL 0.000 0.00

1.00000 -3,383.300 -3,383.30

900-00006

0895 CONC CL D (MISC) ADDITIONAL CONCRETE IN TUNNEL FINAL 
LINING

620.000 620.000

CY 0.000 0.00

110.00000 620.000 68,200.00

601-03020

0900 ADDED ITEM (LUMP SUM)/ CONCRETE PLACEMENT (LABOR) 1.000 1.000

L S 0.000 0.00

27,000.00000 1.000 27,000.00

900-00014
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PCN: 13501-BID ESTIMATE RUN 02/17/2005

PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0905 ADDED ITEM (HOUR)/ CONCRETE PLACEMENT (EQUIPMENT) 39.000 39.000

HOUR 0.000 0.00

110.00000 39.000 4,290.00

900-00010

0910 ADDED ITEM (DAY)/ CROWN FORM RENTAL 21.000 21.000

DAY 0.000 0.00

1,188.00000 21.000 24,948.00

900-00005

0915 ADDED ITEM (DAY)/ ADDITIONAL FIELD OVERHEAD 30.000 30.000

DAY 0.000 0.00

2,791.00000 30.000 83,730.00

900-00005

0925 ADDED ITEM (DOLLAR)/ LIEN FROM SUBCONTRACTOR/SUPPLIER 
FOR MATERIALS/SERVICES

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0930 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 
650-00000 MECHANICAL SYSTEMS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0935 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 
652-00000 - FIRE PROTECTION SYST

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0940 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS -  ITEM 
660-00000 - SPECIAL SYSTEMS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0945 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 
680-0000 - ELECTRICAL SYSTEMS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0950 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - ITEM 
680-00000 - LIGHTING SYSTEMS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0965 ADDED ITEM (DOLLAR)/ LIEN FROM SUPPLIER/SUBCONTRACTOR 
FOR MATERIALS/SERVICES -

0.000 -64,304.180

DOL 0.000 0.00

1.00000 -64,304.180 -64,304.18

900-00006

0970 ADDED ITEM (DOLLAR)/ MCR LINE 8 - ADDITIONAL SHOTCRETE
IN ADITS

10,709.250 10,709.250

DOL 0.000 0.00

1.00000 10,709.250 10,709.25

900-00006
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PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0985 ADDED ITEM (LUMP SUM)/ MCR LINE11: F/A PAYMENT FOR URS
WIRTH, DEGUSSA

1.000 1.000

L S 0.000 0.00

8,764.24000 1.000 8,764.24

900-00014

0995 ADDED ITEM (LUMP SUM)/ MCR LINE 13 - LEVELING ADIT 
FLOORS IN FRONT OF INTERIOR

1.000 1.000

L S 0.000 0.00

1,970.47000 1.000 1,970.47

900-00014

1005 ADDED ITEM (DOLLAR)/ MCR LINE 7 - LEVELING SLAB FOR 
CONTROL BUILDING

10,879.410 10,879.410

DOL 0.000 0.00

1.00000 10,879.410 10,879.41

900-00006

1015 ADDED ITEM (LUMP SUM)/ REMOVE AND REPLACE EXISTING 
FEEDER WIRES TO UPS; RETURN TRIP

1.000 1.000

L S 0.000 0.00

6,304.85000 1.000 6,304.85

900-00014

1030 ADDED ITEM (LUMP SUM)/ MCR LINE 20 - PROTECTIVE 
RAINCAP FOR GENERATOR EXHAUST

1.000 1.000

L S 0.000 0.00

656.70000 1.000 656.70

900-00014

1045 ADDED ITEM (LUMP SUM)/ MCR LINE 25 - JET FAN CONTROL 
AND ICON FOR SCADA SYSTEM

1.000 1.000

L S 0.000 0.00

678.70000 1.000 678.70

900-00014

1050 ADDED ITEM (DOLLAR)/ MCR LINE 26 - BIRD SCREENS FOR 
TUNNEL JET FANS

6,509.710 6,509.710

DOL 0.000 0.00

1.00000 6,509.710 6,509.71

900-00006

1055 ADDED ITEM (DOLLAR)/ CMO 24: REMAIN-IN-PLACE AND PRICE
REDUCE OUT OF SPEC.CON

0.000 -4,397.200

DOL 0.000 0.00

1.00000 -4,397.200 -4,397.20

900-00006

1060 ADDED ITEM (DOLLAR)/ MCR LINE 27 - PROVIDE AND INSTALL
KNOX BOX AT CONTROL

452.000 452.000

DOL 0.000 0.00

1.00000 452.000 452.00

900-00006

1070 ADDED ITEM (DOLLAR)/ MCR LINE 29 - INSTALL 2 INCH 
DRAIN FROM HANDHOLE TO

575.000 575.000

DOL 0.000 0.00

1.00000 575.000 575.00

900-00006

1075 ADDED ITEM (FOOT)/ MCR LINE 30 - SEAL ADDED EXPANSION 
JOINTS IN

276.000 276.000

LF 0.000 0.00

4.55000 276.000 1,255.80

900-00012
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PROJECT: NH 1602-083 ESTIMATE NO: 0021 11:20:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

1080 ADDED ITEM (EACH)/ MCR LINE 31 - REPLACE PAINTED FIRE 
CABINET DOORS WITH

8.000 8.000

EACH 0.000 0.00

130.00000 8.000 1,040.00

900-00007

1085 ADDED ITEM (HOUR)/ GRIND-IN TINING - AS DIRECTED 1.120 1.120

HOUR 0.000 0.00

600.00000 1.120 672.00

900-00010

1090 ADDED ITEM (CUBIC YARD)/ MCR LINE 33 - POROUS CONCRETE
(CY)

62.000 62.000

CY 0.000 0.00

260.00000 62.000 16,120.00

900-00004

1095 ADDED ITEM (LUMP SUM)/ MCR LINE 34 - ADJUST CLOSE 
CIRCUIT CAMERA #6 TO SEE INTO

1.000 1.000

L S 0.000 0.00

1,129.93000 1.000 1,129.93

900-00014

1105 ADDED ITEM (DOLLAR)/ MCR LINE #35 - EPOXY BONDING 
AGENT - TUNNEL CROWN PATCHING

13,869.290 13,869.290

DOL 0.000 0.00

1.00000 13,869.290 13,869.29

900-00006

1110 ADDED ITEM (DOLLAR)/ LIEN - JONES OIL COMPANY 0.000 -9,362.420

DOL 0.000 0.00

1.00000 -9,362.420 -9,362.42

900-00006

CAT 0300 $-4,261.00 9,244,147.35CURRENT AMT 9,352,871.65 $$

CAT NO0301 WALL-N-09-F 

0730 *STRUCTURE EXCAVATION 1,553.000 1,553.000

CY 0.000 0.00

7.00000 1,553.000 10,871.00

206-00000

0735 *STRUCTURE BACKFILL (CLASS 1) 829.000 829.000

CY 0.000 0.00

17.00000 829.000 14,093.00

206-00100

0740 *MECHANICAL REINFORCEMENT OF SOIL 708.000 708.000

CY 0.000 0.00

21.50000 708.000 15,222.00

206-00360

0745 *BLOCK FACING 0.000 0.000

SF 0.000 0.00

18.50000 0.000 0.00

504-04410
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL-N-09-F 

0750 CONCRETE CLASS B (WALL) 0.000 0.000

CY 0.000 0.00

600.00000 0.000 0.00

601-01050

0755 CONCRETE CLASS D (MISCELLANEOUS) 15.200 15.200

CY 0.000 0.00

400.00000 15.200 6,080.00

601-03020

0760 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB 0.000 0.00

0.80000 0.000 0.00

602-00020

0765 BRIDGE RAIL TYPE 10M 0.000 0.000

LF 0.000 0.00

65.00000 0.000 0.00

606-11030

0990 RIPRAP (6 IN) MCR LINE 12 - RIPRAP FOR FACING OF 
MECHANICALLY REINFORCED

160.000 160.000

CY 0.000 0.00

36.00000 160.000 5,760.00

506-00206

CAT 0301 $0.00 52,026.00CURRENT AMT 52,026.00 $$

CAT NO0302 WALL-N-09-G 

0770 *STRUCTURE EXCAVATION 1,005.000 1,005.000

CY 0.000 0.00

7.00000 1,005.000 7,035.00

206-00000

0775 *STRUCTURE BACKFILL (CLASS 1) 1,522.000 1,522.000

CY 0.000 0.00

17.00000 1,522.000 25,874.00

206-00100

0780 *MECHANICAL REINFORCEMENT OF SOIL 844.000 844.000

CY 0.000 0.00

21.50000 844.000 18,146.00

206-00360

0785 *BLOCK FACING 2,424.000 2,424.000

SF 0.000 0.00

18.50000 2,424.000 44,844.00

504-04410

0790 CONCRETE CLASS B (WALL) 9.680 9.680

CY 0.000 0.00

600.00000 9.680 5,808.00

601-01050
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL-N-09-G 

0795 CONCRETE CLASS D (MISCELLANEOUS) 112.900 112.900

CY 0.000 0.00

400.00000 112.900 45,160.00

601-03020

0800 *REINFORCING STEEL (EPOXY COATED) 14,119.000 14,119.000

LB 0.000 0.00

0.80000 14,119.000 11,295.20

602-00020

0800 MATERIAL ALLOWANCE EPOXY COATED REBAR 0.000

LB 0.000 0.00

0.29189 0.000 0.00

0805 *BRIDGE RAIL TYPE 10M 275.000 275.000

LF 0.000 0.00

65.00000 275.000 17,875.00

606-11030

CAT 0302 $0.00 176,037.20CURRENT AMT 176,037.20 $$

CAT NO0303 WALL-N-09-I 

0810 *STRUCTURE EXCAVATION 762.000 762.000

CY 0.000 0.00

7.00000 762.000 5,334.00

206-00000

0815 *STRUCTURE BACKFILL (CLASS 1) 1,054.000 1,054.000

CY 0.000 0.00

17.00000 1,054.000 17,918.00

206-00100

0820 *MECHANICAL REINFORCEMENT OF SOIL 556.000 556.000

CY 0.000 0.00

21.50000 556.000 11,954.00

206-00360

0825 *BLOCK FACING 1,520.000 1,520.000

SF 0.000 0.00

18.50000 1,520.000 28,120.00

504-04410

0830 CONCRETE CLASS B (WALL) 7.050 7.050

CY 0.000 0.00

600.00000 7.050 4,230.00

601-01050

0835 CONCRETE CLASS D (MISCELLANEOUS) 81.770 81.770

CY 0.000 0.00

400.00000 81.770 32,708.00

601-03020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL-N-09-I 

0840 *REINFORCING STEEL (EPOXY COATED) 10,227.000 10,227.000

LB 0.000 0.00

0.80000 10,227.000 8,181.60

602-00020

0845 *BRIDGE RAIL TYPE 10M 200.000 200.000

LF 0.000 0.00

65.00000 200.000 13,000.00

606-11030

CAT 0303 $0.00 121,445.60CURRENT AMT 121,445.60 $$

CAT NO0400 CONTRUCTION ENGINEERING 

0850 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00002

0855 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012

0860 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

0955 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 -358.000

DAY 70.000 184,450.00

2,635.00000 -288.000 -758,880.00

900-00005

CAT 0400 $184,450.00 -728,880.00CURRENT AMT 30,000.00 $$

PROJECT TOTAL 180,189.00 $ 11,843,831.42CURRENT AMT 12,756,669.87 $$


